January 31, 2025

Addendum #2

RFP 5330-03-1010 - 2025 Millar's Pond Sewer Lift Station Replacement

REMOVE:

2.4 Timeline

A timeline with the below milestone dates are desired. Please provide the earliest feasible milestone dates in your submission.

Deliverable	Milestone Dates
Award contract	February 28, 2025
Site inspection of sewer lift station	April 2025
Conceptual design (50%) for sewer bypass plan and Class C Cost Estimate	May 2025
Preliminary Design (75%) with Class B Cost Estimate	June 2025
Detailed Design (95%) with Class A Cost Estimate	August 2025
Draft tender documents	September 2025
Proposed construction period	Spring/Summer 2026

REPLACE WITH:

2.4 Timeline

A timeline with the below milestone dates are desired. Please provide the earliest feasible milestone dates in your submission.

Deliverable	Milestone Dates
Award contract	March, 2025
Site inspection of sewer lift station	April 2025
Conceptual design (50%) for sewer bypass plan and Class C Cost Estimate	May 2025
Preliminary Design (75%) with Class B Cost Estimate	June 2025
Detailed Design (95%) with Class A Cost Estimate	August 2025
Draft tender documents	September 2025
Proposed construction period	Spring/Summer 2026

REMOVE:

Section - 4.1 Submission & Award

The Proposal shall be submitted via email to the RMOW at:

Name: Chelsey Roberts, Capital Project Manager

Email: engineerbids@whistler.ca

The proposal shall be submitted with the price quoted in \$CDN for each item defined in the Specific Project Requirements (SPR) defined in section 2 on or before: February 11th, 2025 2:00 pm.

Following the closing date, the RMOW intends to provide the Notification of Award for the contract to the preferred Proponent on or before 60 days from the closing date: **April 11**th, **2025**.

REPLACE WITH:

Section - 4.1 Submission & Award

The Proposal shall be submitted via email to the RMOW at:

Name: Chelsey Roberts, Capital Project Manager

Email: engineerbids@whistler.ca

The proposal shall be submitted with the price quoted in \$CDN for each item defined in the Specific Project Requirements (SPR) defined in section 2 on or before: February 18th, 2025, 2:00 pm.

Following the closing date, the RMOW intends to provide the Notification of Award for the contract to the preferred Proponent on or before 60 days from the closing date: **April 18th, 2025**.

End of Addendum